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APPROVED: __________________________________ 
 Blair King, City Manager 

CITY OF LODI 
 

COUNCIL COMMUNICATION    
 

TM 

 
 
AGENDA TITLE: Adopt resolution awarding contract for construction of the Killelea Substation 

Rehabilitation Project to Rosendin Electric, Inc. of San Jose, California ($2,921,801) 
(EUD) 

 
MEETING DATE: June 6, 2007  
 
PREPARED BY: Electric Utility Director 
 

 
RECOMMENDED ACTION: Adopt a resolution awarding the contract for construction of the Killelea 

Substation Rehabilitation Project to Rosendin Electric, Inc. of San Jose, 
California in the amount of $2,921,801. 

 
BACKGROUND INFORMATION: On May 3, 2006, the City Council: cancelled the Killelea Substation 

Reconstruction Project; approved the re-engineering and re-design of the 
scaled-back project by Power Engineers, Inc. (Power) of Hailey, ID; and 

authorized the negotiation for construction of the project with Rosendin Electric, Inc. (Rosendin) of San Jose, CA. 
 

Power Engineers provided the engineering services for the Killelea Substation Rehabilitation Project. Project plans, 
drawings and specifications were completed in March 2007 and consolidated into a single contract document. 
 
In coordination with Rosendin, staff determined changes in the scope of work, plans and specifications that are 
necessary to the Rosendin Electric Construction Contract. Some of the changes included direct procurement of the 
15kV Class switchgear and remote terminal unit (RTU) by the City.  Testing was eliminated to minimize duplication 
of project task and Rosendin’s construction cost was reduced by $1,075,953 based on their initial proposal.   
 
Upon approval by the City Council, staff will process the construction contract and issue a notice to proceed to 
Rosendin after the agreement between the City of Lodi and Rosendin is duly executed.  Rosendin plans to 
commence its construction with the demolition of the adjacent property and the installation of the perimeter block-
wall fence for security purposes.  These tasks could be done before the October 2007 shutdown of the entire 
Killelea Substation.  The shutdown of the substation will begin October 1, 2007 and will be brought back on line 
April 30, 2008. 
 
FISCAL IMPACT:  Contract cost is $2,921,801 
 
FUNDING AVAILABLE: Sufficient proceeds are allocated in Account No. 161677 under EUD’s 

recommended fiscal year 2007-08 budget. 
 
  _________________________ 
  Kirk Evans, Budget Manager 
 
       _________________________ 
       George F. Morrow 
       Electric Utility Director 
 
PREPARED BY:  Demy Bucaneg, Jr., P.E., Manager, Engineering & Operations 
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RESOLUTION NO. 2007-____ 
 

A RESOLUTION OF THE LODI CITY 
COUNCIL AWARDING THE CONTRACT 
FOR CONSTRUCTION OF THE KILLELEA 
SUBSTATION REHABILITATION PROJECT 

===================================================================== 
 
 WHEREAS, on May 3, 2006, the City Council: cancelled the Killelea Substation 
Reconstruction Project; approved the re-engineering and re-design of the scaled-back project by 
Power Engineers, Inc. (Power) of Hailey, ID; and authorized the negotiation for construction of 
the project with Rosendin Electric, Inc. (Rosendin) of San Jose, California; and 
 
 WHEREAS, Power Engineers provided the engineering services for the Killelea 
Substation Rehabilitation Project, and project plans, drawings and specifications were 
completed in March 2007 and consolidated into a single contract document; and 
 
 WHEREAS, in coordination with Rosendin Electric, staff determined changes in the 
scope of work, plans and specifications that are necessary to the Rosendin Electric 
Construction Contract. Some of the changes included direct procurement of the 15kV Class 
switchgear and remote terminal unit (RTU) by the City.  Testing was eliminated to minimize 
duplication of project task and Rosendin’s construction cost was reduced by $1,075,953 based 
on their initial proposal; and 
 
 WHEREAS, upon approval by the City Council, staff will process the construction 
contract and issue a notice to proceed to Rosendin after the agreement between the City of Lodi 
and Rosendin is duly executed.  Rosendin plans to commence its construction with the 
demolition of the adjacent property and the installation of the perimeter block-wall fence for 
security purposes.  These tasks could be done before the October 2007 shutdown of the entire 
Killelea Substation. 
 
 NOW, THEREFORE, BE IT RESOLVED that the Lodi City Council hereby awards the 
contract for construction of the Killelea Substation Rehabilitation Project to Rosendin Electric, 
Inc. of San Jose, California in the amount of $2,921,801. 
 
Dated:       June 6, 2007 
===================================================================== 
 
 I hereby certify that Resolution No. 2007-____ was passed and adopted by the City 
Council of the City of Lodi in a regular meeting held June 6, 2007, by the following vote: 
 
 AYES:  COUNCIL MEMBERS –  
 
 NOES:  COUNCIL MEMBERS –  
 
 ABSENT: COUNCIL MEMBERS –  
 
 ABSTAIN: COUNCIL MEMBERS –  
 
 
 
 
       RANDI JOHL     
       City Clerk 

2007-____ 
 


